

**Workshop 2 in Navarra  
4-5 November 2010  
timetable for preparing  
paper no. 1**

**Timetable for preparing all 19 action papers within Work Package 1 as result of workshop 1 “Strategic planning for RES at regional level”**

<b><u>What</u></b>	<b><u>who (responsibility)</u></b>	<b><u>when (deadline)</u></b>
Prepare draft action papers on “bottlenecks”, “best practises” and “policy recommendations” and send these drafts to responsible working group leader	each responsible partner	10 October 2010
Send draft action papers to Lead partner Working group leader evaluate possibilities to summarize the draft and check if the bottleneck will be a bottleneck of a region or in general (for more than one region)	each working group leader	22 October 2010
Prepare summaries (Draft) for Workshop 2 as Power-Point Presentation and only one decided action (“case study”) and send it to the Leadpartner copy to Navarra	<u>Working group leader together with responsible partner which action (“case study”) shall present</u>	22 October 2010  Latest at 29 October 2010
Presentation a summary of all 19 actions and special decided actions (“case study”) from WG 1-3	Lead partner and working group leaders	4 November 2010

If you'd like more information about this RENREN network go through [www.renren-project.eu](http://www.renren-project.eu)



**European Union**

European Regional Development Fund



**Timetable for preparing discussion workshop 2 “Permits and Compliance”**

<b><u>What</u></b>	<b><u>who (responsibility)</u></b>	<b><u>when (deadline)</u></b>
Ask each partner about individual input for the topic in working group 1-3	<u>Lead partner to each working group leader, working group leader to members in the working group</u>	13 September 2010
Deliver input to lead partner	<u>Each partner</u>	10 October 2010
Prepare introduction and structure for discussion in working groups 1-3	<u>Lead partner</u> with each working group leader	22 October 2010
Send introduction and structure for discussion in working groups 1-3	<u>Lead partner</u>	25 October 2010
Prepare introduction (ppp) for working groups 1-3	each working group leader	2 November 2010

## **Annex:**

### **Workshop 1: Final results and agreements**

#### Bottlenecks:

1. Public acceptance (Andalusia, Pays de la Loire)
2. Lack of knowledge/education (Central Macedonia, Jämtland, Lozd)
3. Public acceptance (Andalusia, Pays de la Loire)
4. Grid development (Schleswig-Holstein, Pays de la Loire, Andalusia, Central Macedonia, Wales)
5. Planning procedures and Marine energy and environmental constraints (Wales)
6. Acceptance (Castilla y León, Usti)
7. Lack of knowledge (Jämtland, Lozd)
8. Administrative procedures (Westjords, Central Macedonia)
9. Finance (Andalusia, North Hungary)
10. Land Planning (Schleswig-Holstein, Timis)
11. Special grid management requirements
12. Storage of electricity (Pays de la Loire)
13. Concentration Solar Power (Cyprus)

#### Best Practices:

1. Regional energy plans (Navarre)
2. Global energy planning (Timis, Navarre)
3. Gathering stakeholders: clusters (Cyprus, Andalusia)
4. Smart grids (Navarre, Schleswig-Holstein)

#### Policy recommendations

1. Obligations in new buildings (Castilla y León)
2. Certification of installers (Pays de la Loire)

### **Workshop 2: Permits and Compliance – ideas from the last workshop:**

1. Permit approval procedures. Presentation for every partner, comparative analysis. Regional and national competences
2. Environmental assessment: how RES are treated in sensitive or populated areas
3. Small RES capacities: Best practices. Specific administrative procedures for small RES
4. Guidelines.
5. Ideas out the working groups 1-3 Kiel meeting – look separate document

(Remember topics out the application: approval procedure, compliance with EU & national legislation, stakeholder conflicts, microgeneration & energy performance – as further possible input)